

Document Information

Category: meeting

Author: Sunil

Date: 2024-09-15

Attendees: Sunil, Priya, Alex

Q3 planning meeting

Decisions

The team decided to migrate the search backend to Azure AI Search, replacing the existing Elasticsearch cluster. Target completion is the end of Q4. Priya will own the migration plan and Sunil will lead the data re-indexing workstream.

Risks

Dependency on the legacy schema mapping - a translation layer will be needed for the first two weeks of cutover. The cost forecast assumes the Basic SKU; if vector search throughput becomes a bottleneck, the SKU choice will need to be revisited.

Action items

Sunil to draft the re-indexing runbook by Sep 22. Priya to confirm Azure AI Search SKU and region by Sep 18. Alex to socialise the change with downstream teams.