

Document Information

Category: project

Author: Priya

Date: 2025-02-14

Project: Atlas

Project Atlas - phase 1 update

Status

Phase 1 of Project Atlas shipped on schedule. The customer-facing RAG assistant is now live for the internal beta cohort of 40 users.

Performance

End-to-end latency is under 800 milliseconds at the 95th percentile. Retrieval recall on the internal eval set is 0.86. The faithfulness score from LLM-as-judge evaluation is 0.91.

Next steps (phase 2)

Add a reranking stage using Azure AI Search semantic ranker. Introduce hybrid (keyword and vector) search to handle exact-match queries for product SKUs. Expand the eval set to 200 questions balanced across in-scope and out-of-scope.

Budget

Phase 1 came in 8 percent under budget. Remaining budget will carry into phase 2.